SOW CHANGE PROPOSAL

SOW-03-834-1-84236B/C-6/1 Change 1 17 April 2003

STATEMENT OF WORK (SOW)
for the
Rebuild/Conversion of the VT-400 Final Drive Assembly
NSN 2520-01-125-5933 and NSN 2520-00-438-9020
. to the
VT-525 Final Drive Assembly
NSN 2520-01-463-8091

SOW Control Number 03-834-1-84236B/C-6/1 Change 1

Change Paragraph 2.2 Other Government Documents
Change Paragraph 3. 2.2 Phase II- Inspection, Testing, and Acceptance.

RS 3.4A toread: RS 3.4B

If approved, does this proposed change have the potential to have an impact on the cost or schedule?
* Yes/_/ or No/X / (Place and X in the appropriate block)

*Changes that have the potential to impact cost or schedule will be reviewed by Maintenance Directorate
(MD) and an impact statement provided to LCMC. Changes that do not have the potential to impact cost or
schedule may not be reviewed by MD.

Change Submitted by: David R Cannon Date 17 April 2003
Equipment Specialist
(Code AAVS)
MARCORSYSCOM, Albany GA

Change Approved by /%/(b %ﬂ"‘/ (Name) JZ Date
Logistics Miflagement Specialist #

Primiy3  (Code )
MARCORSYSCOM, Albany, GA

Change Disapproved by (Name) Date
Logistics Management Specialist
(Code )
MARCORSYSCOM, Albany, GA




